

## Woodborough Wetland scheme

### Update

#### What we've been working on:

- Funding applications to pay for construction
- Modelling to inform design refinements and confirm the benefits we're expecting to see
- Relevant licence applications
- Progressing planning application
- Further preliminary design
- Consulting the British Geological Survey to assess surface to ground water interactions
- Consulting with EA reservoirs team and external consultant to ensure non-statutory status

#### What happens next:

- Continue with planning application subject to results of modelling outputs, aiming to submit at the end of June/early July
- Work with Landowner to formalise maintenance agreement and responsibilities
- Start detailed design works for all elements of the scheme

#### Visual Timeline

Jun/Jul 2017	Oct 2017	Dec 2017	Jan 2018	Mar 2018	Apr 2018
Submit planning application	Planning application decision	Mobilise on site ready for Jan construction	Begin scheme construction on site	Complete main construction works	Undertake: <ul style="list-style-type: none"> <li>- Planting</li> <li>- Finishing works</li> <li>- Demobilise from site</li> </ul>
Detailed design phase			Construction Phase		